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1.0 Introduction and Project Description

1.1 Introduction and Project Location:

The Bolsa Chica Lowlands is located in the Bolsa Gap bounded by Bolsa Chica Mesa
on the northwest, Huntington Mesa on the southeast, and Pacific Coast Highway and
Pacific Ocean to the west, in an unincorporated area of northwestern Orange County.
The Bolsa Chica Lowlands is one of the largest potential coastal saltwater marsh
complexes located in southern California. Substantial portions of the Bolsa Chica
Lowlands have been disturbed by mineral resource extraction and other activities in the
area, such as construction of the east Garden Grove-Wintersburg Flood Control
Channel and diking system. The cumulative result of these activities has been a
significant change in local hydrology and tidal flow in this area, and a related decrease
in the abundance and diversity of native vegetation and wildlife. A portion of the Bolsa
Chica Lowlands is currently managed by the California Department of Fish and Game
as the “Bolsa Chica Ecological Reserve.” Although the Lowlands area is degraded from
historic conditions, the Reserve is still home to several rare, threatened, and
endangered species.

Over the last several decades, local, State, and federal resource agencies have worked
to restore the Bolsa Chica Lowlands. The Bolsa Chica Lowlands Restoration Project
(Restoration Project) was subsequently proposed and examined under the California
Environmental Quality Act (CEQA) and National Environmental Policy Act (NEPA)
through preparation of an Environmental Impact Report/Environmental Impact
Statement (EIR/EIS) SCH #2000071068, and was approved in 2002. The United States
Fish & Wildlife Service (USFWS) and U.S. Army Corps of Engineers (USACE) were the
lead federal agencies and the California State Lands Commission (CSLC) was the lead
State agency for the Restoration Project. USFWS has been identified as the primary
party leading the construction of Phase 1 of the Lowlands Restoration Project. The
intent of the restoration is to restore the ecological function of the existing wetland area
by increasing tidal influence and open water habitat by dredging a tidal basin within the
existing wetlands and connecting it directly to the Pacific Ocean. Restoration of the
Bolsa Chica Lowlands consists of two key phases. Phase | is scheduled to be initiated
in 2004, while Phase Il is scheduled for 2024 or at that time when the oilfields have
reached their productive limit and are abandoned.

Phase | of the Lowlands Restoration Project involves dredging and flooding a portion of
the wetlands, and will affect an approximately 0.9 mile segment of Line 1228 that
extends from Road 70 to the south and Rattlesnake Road to the north (Figures 1 and
2). This section of Line 1228 is located in the designated “full tidal” feature of the Bolsa
Chica Lowlands Restoration Project, from which 2.7 million cubic yards of material will
be excavated to create a full tidal basin. As described in the Restoration Project
EIR/EIS (2001), “Excavation within the area would be the minimum necessary to
achieve an inlet bottom depth and subtidal slough about -6.8 feet Mean Sea Level
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(MSL) (-4 feet Mean Lower Water Level (MLLW)). Oil wells, well pads, and access
roads would all be removed from within this area prior to excavation.”

It is the purpose and need of the Line 1228 Relocation Project to remove the designated
section from the Phase 1 area described above in conjunction with the above described
activities and the necessary excavation. Although such removal was not a specific
component of the Restoration Project EIR/EIS, its impacts, because the activities are
proposed to be conducted as part of the extensive excavation required by the
Restoration Project, are addressed within the bounds of the larger project analyzed in
the 2001 Bolsa Chica Lowlands Restoration Project EIR/EIS. Mitigation specified in the
EIR/EIS is therefore applicable, as noted herein, to the removal of this section of Line
1228. Accordingly, the focus of this analysis will be on the potential impacts of the
activities associated with the construction and operation of the pipeline segment
necessary to reroute Line 1228 outside of the Phase 1 area of the Restoration Project,
as such impacts are not addressed in the Restoration Project EIR/EIS. Such EIR/EIS
and this Proposed Mitigated Negative Declaration, in total, constitute the environmental
documentation for the Project.

Other environmental permitting relevant to Line 1228 in the Phase | area is also
applicable and includes the following: California Coastal Commission (CCC) Final
Consistency Determination (CD-061-01, January 8, 2002), USACE Section 404 (9700-
193000-RLK, August 14, 2002), and Regional Water Quality Control Board (RWQCB)
401 Certification (April 23, 2002). The specific alignment for the relocation of Line 1228
to an alignment outside of the Phase | Restoration area has not been reviewed to date
under CEQA/NEPA, nor has it received relevant environmental permits. The specific
alignment and actions necessary for this relocation of Line 1228 are the proposed
Project.

Line 1228 currently receives gas from natural gas producers (AERA Energy and Nuevo
Energy Corporation) and transports it to electric generating plants (Los Alamitos and
Huntington Beach). Line 1228 is owned by the city of Long Beach (City) and is
operated, maintained and leased by Southern California Gas Company (SCG) from the
City. The 0.9-mile segment of Line 1228 that must be relocated is on a portion of the
Lowlands that is owned by the CSLC. The City received a letter from the CSLC in 2002
that requires the City to remove all of their facilities, including the gas line, from the
Phase | Restoration area by October 2003. Subsequently, the date was changed to
October 2004. In order to comply with the CSLC letter, the City has retained SCG to
manage the relocation of Line 1228.

1.2 Project Description:

SCG is proposing to realign portions of Line 1228 to accommodate Phase | of the Bolsa
Chica Lowlands Restoration Project (Figures 1 and 2). This pipeline relocation involves
installation of approximately 4,700 linear feet (0.9 miles) of new 12” diameter pipe line
adjacent to existing unpaved and elevated roads (Road 70 and Rattlesnake Road) and
within an existing utility corridor within the Lowlands complex.
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Construction will be concurrent with, or immediately precede, Phase | restoration
activities by the USFWS construction contractor for the Bolsa Chica Lowlands
Restoration Project. The pipeline relocation will require approximately six weeks to
complete. Relocation of Line 1228 is required to be completed by October 1, 2004, to
meet the Phase | Lowlands Restoration Project schedule.

The removal of the existing Line 1228 pipeline segment is the second component, as to
timing, of the Line 1228 Relocation Project (Project). The removal involves
approximately 4,700 linear feet (0.9 miles) of existing multidiameter pipe line that
crosses through the wetlands. Removal of the existing pipeline will occur only after the
new section of Line 1228 has been relocated outside of the Phase | Restoration area.
Due to the close coordination required between the pipeline relocation that constitutes
this Project, and the pipeline removal, which is a subset of the greater Bolsa Chica
Lowlands Restoration Project, the actions associated with the pipeline removal are
discussed separately in Section 1.2.2, Pipeline Removal.

Standard Measures Implemented. The following standard practices will be
implemented during all phases of the relocation Project to avoid and minimize potential
impacts to the environment.

Implementation of BMPs. Erosion control/sedimentation Best Management
Practices (BMPs) shall be used to control dust and sedimentation impacts to coastal
waters during construction. SCG implements standard BMPs per the attached Water
Quality and Construction Best Management Practice Handbook, December 2002
Appendix B). BMPs anticipated to be used include, but are not limited to, the following:

e Placement of sand bags around the excavation trench and material
stockpiles, and covering of stockpiled materials if stockpiles are to be left
overnight or for a period of 12 hours or more. Sand bags shall be removed
when Project is completed. (BMP 1-05);

¢ No construction materials, debris, waste, oil, or liquid chemical shall be
placed or stored where it may be subject to wind, rain, wave, or tidal erosion
or dispersion. (BMP 2-01 through 2-08);

¢ Nonessential machinery or construction materials shall not be allowed at any
time in wetland areas. (BMP 3-08 and 4-01);

e All stockpiles and construction materials shall be covered, enclosed on all
sides, and to the extent feasible, shall not be stored in contact with the soil.
Spoil piles will be placed directly adjacent to the excavation area on roadway
or upland areas that are vegetated with nonnative iceplant. Areas where
pickleweed is present will be avoided. (BMP 1-08 and 2-01);

e Any and all debris resulting from the construction activities shall be removed
from the site within 24 hours of completion of construction to prevent the
accumulation of sediment and other debris that may be discharged into
coastal waters. Specific lay down areas outside of the construction area will
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be designated to contain debris and pipe for future proper disposal. (BMP 2-
01 and 2-04);

e Sediment from the wetlands other than the material generated to uncover the
buried pipeline shall not be used for construction material; and

e All debris and trash shall be disposed of in the proper trash and recycling
receptacles at the end of each construction day. (BMP 2-04).

Avoidance of Biological Resources. During all phases of Project construction,
close coordination with the USFWS construction contractor (during pipeline removal),
for the Lowlands Restoration Project and SCG, Aera Energy, and the regulatory
agencies will occur to avoid or minimize impacts to onsite biological resources (nesting
birds, protected plants), minimize impacts to native pickleweed plants, and to streamline
implementation of permit conditions and the construction activities regulated by them.
The specifics of potential biological resources onsite are discussed in more detail in
Section 2.3.4, Biological Resources.

Preconstruction surveys and monitoring will be conducted to avoid or minimize impacts
to biological resources onsite, communicate the approved work and pickleweed
mitigation area to the crew, and document compliance. The following monitoring
conditions will be implemented: 1) a preconstruction survey for nesting birds prior to
construction; 2) tailgate education session for crew prior to construction; 3) flagging of
the work area, spoil area, and iceplant removal area; 4) a qualified biological monitor
will be present during excavation activities to ensure that nesting birds are avoided,
pickleweed impacts are minimized, and to document the total extent of the impact to
pickleweed associated with relocation work; and 5) after the excavation phase of
construction, biological monitoring will occur as necessary to document permit
compliance.

Minimize Impacts to Cultural Resources. No significant cultural resources are
anticipated to be uncovered during Project implementation due to the historic
disturbance along the Project footprint. The documentation in the Bolsa Chica
Lowlands Restoration Project EIR/EIS supports this finding. The following measures
will be taken, however, to avoid impacts to cultural resources in the event that any are
uncovered. Crews will receive preconstruction training regarding cultural resources and
an archaeological monitor will be present during all ground excavation activities. In the
event cultural resources or human remains are encountered during any phase of the
proposed Project, work will be stopped until the find can be assessed by a qualified
archaeologist, Native American representative, or County coroner, as appropriate. The
specifics of potential cultural resources onsite are discussed in more detail in Section
2.3.5, Cultural Resources.

Minimize Human Health Risk/Remediate Hazardous Materials. Extensive soll
sampling was conducted within the greater Bolsa Chica Lowlands as part of the EIR/EIS
preparation for the Bolsa Chica Lowlands Restoration Project. Several sites were
sampled along the alignment of the pipeline relocation for metals, Total Extractable
Petroleum Hydrocarbons (TEPH), Waste Oil (WO), Volatile Organic Compounds
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(VOCs), Polychlorinated Biphenyls (PCBs), Organochlorine Pesticides and Herbicides,
and Organophosphorous Insecticides. Only TEPH and WO concentrations exceeding
the CSLC cleanup standard of 1,000 parts per million (ppm) were identified as present
in surface soils (not at depth) along the Project alignment in surface soils (not at depth)
(Jack Fancher, December 2003; Tables 2-3, 2-5, and 2-13 of the 2000 Ecological Risk
Assessment, for the Bolsa Chica Lowlands Restoration Project). The excavated soils in
this area will be handled as directed by the Bolsa Chica Lowlands Restoration Project
Steering Committee, in accordance with the AERA Energy/USFWS clean-up plan to be
implemented during the Phase | Lowlands Restoration Project conducted by the
USFWS contractor. Material excavated from the footing holes will be temporarily stored
at a secure area for confining potentially contaminated material until it is moved into the
appropriate final destination determined by the USFWS contractors.

No other contaminants exceeding local, State, and federal thresholds are anticipated to
be encountered during the relocation of Line 1228. In the event soils are determined to
be contaminated or otherwise not suitable for backfill, they will be managed by the
USFWS contractor in accordance with federal, State, and local requirements and
disposed of at a facility authorized to accept it. Soil borings will be monitored by the
USFWS contractor who will visually inspect the removed soils for adverse staining
signs, detectable odors, and using a photoionization detector [PID]. Any such soils
suspected of contamination will be segregated and removed for proper management by
the USFWS contractor in accordance with federal, State, and local requirements and
disposed of, as necessary, at a facility authorized to accept it. Non-contaminated soils
not suitable for backfill will also be managed by the USFWS contractor and used for
other purposes. Construction crews will also minimize potential human health risk by
holding tailgate meetings, and implementing the standard lliness Injury and Prevention
Plans (IIPP), and General Site Safety Plans. SCG Standard BMP 2-05 provides
direction for hazardous material management, if such material is encountered during
pipeline relocation. The specifics of potential hazards onsite are discussed in more
detail in Section 2.3.7, Hazards and Hazardous Materials.

Protect Access. Ongoing coordination with AERA Energy and the resource
agencies will occur over the duration of Project construction to minimize impacts to
traffic movement. Given the size of the work area along existing road edges, access
during construction is not anticipated to be significantly affected as half the width of the
road should be open to traffic during most of the construction effort. Roads intersecting
the project area are also anticipated to remain open during construction. Any road
closures necessary (such as when the pipeline route crosses a road) will be coordinated
with AERA Energy and others to minimize disruption to ongoing maintenance, safety,
and Restoration Project activities. The specifics of access and transportation issues in
general are discussed in more detail in Section 2.3.15, Transportation/Traffic.

1.2.1 Pipeline Relocation. Discussions between the City and the CSLC
resulted in a phased approach for the removal of Line 1228 from the Bolsa Chica
Lowlands Phase 1 Restoration area. For the first phase, it was agreed the new
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replacement pipeline will be aligned with the eastern edge of Road 70 and the southern
edge of Rattlesnake Road within an existing utility corridor. Both of these roads are just
outside the boundary of the Phase | Restoration area (Figure 2). The City is in the
process of obtaining a Right of Way (ROW) agreement with the CSLC for the Project.

Either during or upon completion of this Project, all mineral extraction equipment and
appurtenant structures, such as the affected gas pipeline segment, will be moved from
the Lowlands Phase 1 Restoration area. As discussed above, the removal of the
existing segment of Line 1228 for decommissioning is not part of this documentation.
Because close coordination is required between CSLC, the resource agencies, SCG,
and Aera Energy during this project, the associated activity is discussed in Section 1.2.2
Pipeline Removal.

The relocated pipeline is to have approximately 4,200 feet (0.8 miles) of pipe located
above ground on newly constructed supports (caissons/sleepers), and 500 feet (0.09
miles) of pipe below ground. The work zone for the relocation will extend up to 40’ wide
adjacent to the length of the proposed alignment. Total ground disturbance associated
with excavation activities for the relocation is anticipated to be 15,460 square feet or
0.35 acre. The alignment of the relocated pipeline along each roadway is shown in
Figures 1-2, and is as follows:

e Rattlesnake Road — The northern tie-in of the relocated pipe to the Line 1228 is
at the northern edge of the western terminus of Rattlesnake Road. The pipe
would then run east along the southern edge of the road between the existing
Aera Energy pipe rack and the road edge.

e Road 70 — From the intersection of Rattlesnake Road and Road 70, the relocated
pipe would run south along the eastern road edge of Road 70 between the Aera
Energy pipe rack and the wetland edge. The southern tie-in to the existing Line
1228 is at the eastern road edge of Road 70.

Approximately 3,350’ of 12” pipe will be installed above ground on pipe supports along
Rattlesnake Road and about 50’ will be underground at road crossings. The supports
or pipe racks will be located about every 50’ on the shoulder of the road. The location
of the supports will be designed to avoid the four sets of five drainage culverts that the
CSLC intends to install under Rattlesnake Road. Along Road 70, approximately 850’ of
pipe will be installed above ground on pipe racks and about 450’ will be underground at
a road crossing and in a work area between a well site and the road.

Installation of the replacement pipeline will include the following actions:

Stake route and resources;
Excavate trench and pipe supports;
Haul and string pipe;

Bend, lineup, and weld pipe;
Inspect welding;

Install cathodic protection;

Coat field joints;
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Hydrostatic test and clean;

Isolate the affected pipeline segment;

Cut the affected segment and tie-in new segment to existing pipeline;

Backfill of underground sections;

Clean up the work strip; and

Restore work areas not affected by the Lowlands Phase | Restoration Project.

The work zone is to be confined to the existing roads, road shoulders, and a small fringe
(edge) of wetlands area along Road 70, and the eastern quarter of Rattlesnake Road,
and the Rattlesnake Road tie-in location (Figures 3-4). Equipment to be used for the
relocation includes pipe stringing trucks, welding trucks, crew trucks, x-ray trucks, side
boom tractors, backhoes, trenchers, hydraulic tampers, and water trucks.

Construction Zone. The construction work strip needed to install the pipeline and
pipe racks will be 40 ‘ wide. The work strip will be used for construction access and no
new roads will be constructed. Along Rattlesnake Road, the 40’ wide work strip will
consist of the road and the shoulder of the road. Along Road 70, the work strip will
consist of the road, the shoulder of the road, and a small edge of disturbed wetland area
immediately adjacent to the shoulder of the road.

Route Staking. Prior to construction, the relocation route will be staked by a
licensed surveyor and inspected by SCG monitor personnel and the environmental
monitor approved by the CSLC (Rincon Consultants). In areas where sensitive
environmental resources are located, the CSLC approved environmental monitor will
mark those areas in the field with various colored flags to alert construction crews to
avoid them. The staking will remain during construction and will be removed at the end
of construction and final site clean up.

Access. All construction equipment and materials for the Project will be
transported to the Project site by truck on existing roadways; no new roads will be
constructed. Construction of the pipeline in the shoulder of existing roads will require
the temporary closure of at least half the road during the construction phase. Warning
signs will be placed at strategic locations to warn other workers in the area of the
partially closed roadways. Since construction will occur along existing roads, no
grading is proposed. No construction of roads and bridges, temporary diversion of
water, or stabilization of soil to support heavy equipment is anticipated for the
relocation.

Lay Down Areas. Pipeline relocation activities will utilize existing lay down
(storage) areas to avoid or minimize impacts to the wetlands. These existing lay down
areas are previously disturbed sites that are used to support the normal operation of the
oil field.

Refueling and Maintenance. During all phases of Project construction, refueling
and lubrication of construction equipment will occur in the lay down area or on the work
strip as appropriate. Refueling in the construction area will be from a vehicle-mounted
tank to a backhoe or side boom. The fuel transfer will be continuously monitored by an
attendant and spill kits will be available at the fuel transfer site to control incidental spills
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per SCG BMP 2-03. Construction equipment will be left overnight at the site as
feasible, or at other existing off-site storage areas.

Aboveground Pipeline and Supports Installation. Pipe racks or above ground
supports will be constructed at approximately 50’ intervals to support the aboveground
12” pipeline. Supports will be placed to avoid conflicts with the location of four sets of
five culverts that will be located under Rattlesnake Road and all Aera Energy facilities
as part of the greater Bolsa Chica Lowlands Restoration Project. “Potholing” (hand
excavations) will be implemented at intersections with AERA facilities to determine the
precise location of buried pipelines and utilities so that these can be avoided during
construction.

The primary aboveground support structure for the relocated pipe will be a caisson.
Caisson installation involves auguring a three-’ diameter hole to construct a concrete
pier with a steel I-beam imbedded in it. Each concrete pier will be about 5’ long with up
to 4’ buried in the ground. A horizontal I-beam or piece of 4” pipe will be welded on the
vertical I-beam imbedded in the pier, completing the support. Alternatively, “sleeper”
supports, functionally the size and shape of a parking block, may be used. These
supports will lie on a concrete foundation with a maximum footprint of approximately 5’
X5 X 1.5 deep. Total ground surface disturbance associated with each support
structure is estimated at 10" X 10’.

The 12” pipe will be transported in 40’ to 85’ lengths to the pipeline relocation area route
by pipe stringing trucks. The trucks will carry the line pipe along the relocation route,
and side-boom tractors will unload the joints of pipe and lay them end-to-end beside the
pipe racks for future line-up and welding. Lining up the pipe involves the use of line-up
clamps to hold pipe sections in position while initial weld passes are made and the
alignment is secured. After line-up, additional welding passes will be applied to bring
the thickness of the weld to more than the thickness of the pipe. Truck mounted arc
welding machines will be used, and will access the pipe from existing roadways.

A pipeline coating will be applied in the field or at the pipe mill before the pipe is
delivered to the construction site; however, field coating must be applied to all field weld
joints made at the site to provide a continuous protective coating along the pipeline.
The coating will protect the pipeline from impacts, abrasion, and corrosion, and will be
suitable for use in a wetland environment. The coating may be an epoxy, polken (a
resin), synthetic tape and tape primer, or a weather resistant paint. The coating will be
applied after the pipe has been welded and radiographically inspected (x-rayed). Tarps
will be utilized to capture any falling material, which will then be removed and disposed
of appropriately off site.

A detection test will be conducted along the pipe to locate any coating discontinuities,
such as thinning, or other mechanical damage, that could allow moisture to reach the
pipe. The testing device develops an electrical potential between the pipe and an
electrode in contact with the outside of the coating or ground. Pinholes in the coating of
a microscopic size can be located using the electrical detector. All coated pipe,
including field joints, fittings, and bends, will be tested and repaired, as necessary,
before the line is placed on supports or buried.
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The pipe will be lifted and placed on supports by two side-boom tractors spaced so that
the weight of unsupported pipe will not cause mechanical damage. Cradles with rubber
rollers or padded slings will be used so the tractors can place the pipe without damage
as they travel along the pipe route. Special welds may be required if the line is
obstructed by other pipelines or utilities. These welds usually are made after the pipe
has been placed on supports or lowered into a trench, and each weld requires pipe
handling for line-up, cutting to exact length, and coating, in addition to normal welding
and weld inspection. All field welding will be performed by welders certified and tested
to meet SCG welding procedures and to the specifications of all applicable local, State
and federal regulations, which include Title 49, Part 192 for natural gas pipelines and
the California Public Utilities Commission Regulations on Gas Pipelines, General Order
112E. As a safety precaution, one 20-pound dry chemical unit fire extinguisher will
accompany each welding truck on the job.

Weld Inspection. All welds will be 100% radiographically inspected.
Radiographs will be recorded and interpreted for acceptability according to applicable
regulatory requirements. All rejected welds will be repaired or replaced as necessary
and re-radiographed. The X-ray reports as well as a record indicating the location of
welds will be retained for the life of the pipeline.

Hydrostatic Testing. In addition to standard mill testing of the pipe, the installed
pipe will be hydrostatically tested after construction and before startup pursuant to
federal regulations to ensure that the system is capable of operating at the design
pressure. A hydrostatic test is conducted by filling the section of pipeline with water and
increasing pressure to a pre-determined level, equaling at least 1.5 times the pipeline
maximum operating pressure. Such tests are designed to ensure that the pipe, fittings,
and weld sections will maintain structural integrity without a failure or leakage under
pressure.

Prior to any discharge, hydrostatic testing water will be tested to ensure that the water
meets local, State, and federal water quality standards. If necessary, the water will be
processed and retested. The source water used for the hydrostatic test will be potable
water from the city of Huntington Beach. Discharge of the hydrostatic test water may be
on site to the tidal channels or the water will be discharged into Baker tanks and hauled
off site for disposal, depending on water quality and specific waste discharge
requirements. In the event discharge to tidal channels is pursued, the appropriate
approval from RWQCB will be acquired prior to discharge.

Isolation of the Affected Pipeline. The main line valves on each side of the project
site will be closed to physically isolate this section of Line 1228 at Rattlesnake Road on
the north end and at Road 70 on the south end. Any natural gas remaining in the
isolated section will be released, i.e., blown down, to depressurize and evacuate it from
the pipe. SCG will notify South Coast Air Quality Management District (AQMD),
Huntington Beach Police Department, California Highway Patrol, Caltrans, and
Huntington Beach Fire Department, as appropriate, regarding this activity.

Underground Pipeline Section Installation. Along Road 70, the pipe will be
undergrounded at two road crossings and a well site. Along Rattlesnake Road, it will be
undergrounded where it crosses Rattlesnake Road and ties into the existing pipeline.
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“Potholing” (hand excavations) will be implemented in these areas as appropriate to
avoid impacting AERA Energy facilities. Because the pipe is subject to heavy loads
from oilfield equipment and large cranes at these locations, it will be protected by
burying the pipe at least 4’ deep from top of pipe.

A 3’ wide by 6’ deep trench will be excavated for a linear area of approximately 500 feet
to install the underground pipe sections. This will result in approximately 1,500 square
feet of temporary surface disturbance. The depth of the trench could vary if
obstructions or special conditions are encountered. Trenches will be excavated using a
backhoe or trencher; however, buried substructures, such as other pipelines, will first be
located by hand digging.

Pipeline Padding and Shading. Excavated trench spoils will be used for backfill
unless it is determined that they are contaminated or otherwise unsuitable for reuse. In
this event, soils will be managed by the USFWS contractor as part of the greater Bolsa
Chica Lowlands Restoration Project. Spoils are screened as the material is returned to
the trench using standard construction screening equipment. The pipe will be covered
along the sides with 6-inches of native fill free of rocks, and then covered with 12-inches
of backfill, free of rocks. This zone is referred to as the pipeline padding and shading
zone. In certain areas where damage might occur to pipe coating from abrasive soils,
clean sand or earth backfill will be used to pad the pipeline. Any required padding
material will be compatible with the area and obtained from local commercial sources.
The backfill of the remainder of the trench above the padding will be native material
excavated during trenching. The backfilled soil will then be compacted using a backhoe
or a hydraulic tamper.

Dust Management. During earthmoving operations, fugitive dust emissions in
the construction areas will be controlled by water trucks equipped with fine spray
nozzles. Source water for dust control will be potable water from the city of Huntington
Beach.

Dewatering. If water is encountered during construction, dewatering of the site
will occur by either collecting and disposing of water offsite per local, State, and federal
regulations or by releasing water onto adjacent vegetated areas for percolation (BMP
measure 3-01). Coordination with Regional Water Quality Control Board (RWQCB) for
the appropriate approvals will occur prior to any discharge. NPDES General Permit
Order No. R8-2003-0061 (NPDES No. CAG998001), General Waste Discharge
Requirements for Discharges to Surface Waters Which Pose an Insignificant (de
minimus) Threat to Water Quality is anticipated to be used in this event and all
conditions associated with this permit will be implemented.

Habitat Compensation and Restoration. Only a small portion of wetland fringe
(primarily pickleweed and saltgrass) will be impacted during pipeline relocation
activities. This includes approximately 300 linear feet (600 sq. ft) along the eastern
edge of the northern terminus of Road 70, approximately 20’ X 20’ (400 sq. ft.) along the
northern edge of the western terminus of Rattlesnake Road and approximately 400
linear feet along the southern edge of the eastern terminus of Rattlesnake Road.
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Impacts requiring mitigation associated with the pipeline relocation effort are limited to
the area along Road 70 and the western terminus of Rattlesnake Road. Up to 600
square feet of pickleweed may be affected by the pipeline relocation along Road 70
(worst case: 1 support every 50 feet, 300°/50° = 6 supports, each support up to 10’ X 10’
disturbance = 10’ X 10’ X 6 supports= 600 sf = 0.01 acre). Up to 400 square feet (20’ X
20°’<0.01 acre) of pickleweed may be affected at the western terminus of Rattlesnake
Road at the tie-in location of the relocated pipe to the existing pipeline. This totals up to
1,000 square feet (0. 02 acre) of temporary pickleweed impacts. Mitigation is not
required for pickleweed impacts at the eastern terminus of Rattlesnake Road because
these areas have been slated for fill as part of the greater Bolsa Chica Lowlands
Restoration Project in order to remove potential mosquito breeding habitat and to isolate
the Aera Energy and City pipe racks to reduce the potential for oil spills to enter the
restoration areas.

The CSLC and the resource agencies (USFWS, CCC, RWQCB, USACE) have agreed
that potential impacts to approximately 1,000 square feet of pickleweed along Road 70
will be mitigated by a one-time removal of nonnative iceplant at a ratio of 10:1. Based
on the proposed relocation Project footprint, SCG has agreed that approximately 10,000
square feet (0.2 acre) of iceplant will be removed using hand tools at locations identified
by the USFWS in Cells 11 and 12 of the Lowlands. A qualified biologist approved by
the USFWS will determine the actual construction-related impacts to pickleweed and
will verify that the iceplant removal was implemented as prescribed.

1.2.2 Pipeline Removal. The relationship of the removal of the existing section
of Line 1228 within the Phase | Restoration area has been addressed in Section 1.1,
Introduction and Project Location. The removal of a section of Line 1228 is discussed
here because the USFWS contractor is anticipated to implement all of the activities
below, with the exception that SCG will prepare the existing segment of Line 1228 for
removal.

The relocated segment of Line 1228 will have to be installed and operational before the
decommissioned section of Line 1228 can be removed. Removal of the existing
pipeline and appurtenances will include the following actions:

¢ Remove existing gas and liquids from the line;

e Excavate where pipe or associated supports are underground at five unpaved
road crossings;

e Cut and remove supports and 30- to 80’ pipe segments;

e Excavate and remove pier-type supports;

e Remove an 85’ long pipe span and associated structures; and
¢ Remove and dispose of all manmade materials.

The work area for the removal of existing section of Line 1228 is planned to be
approximately 25-feet wide to one side of the existing pipe alignment, although
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additional areas may be needed as access and site conditions require. Equipment to
be used during the pipeline removal include welding trucks, side booms, rubber-tired
cranes, pipe trucks, dump trucks, backhoes, loaders, bulldozers, hydraulic braking
equipment, water trucks, and jackhammers. Restoration of areas impacted by the
pipeline removal will be completed for this activity by the USFWS as part of the Phase |
of the Bolsa Chica Lowlands Restoration Project.

Prior to initiating the pipeline removal activity, the new pipeline section will have to be
installed and operational. The timing of the removal work under this option will be
concurrent with or immediately preceding the Phase 1 Lowlands Restoration Project
being performed by the USFWS contractor. The existing pipeline route is located in an
area planned to be flooded to a depth of 7 feet below mean sea level. Therefore
disturbance associated with the pipeline segment removal is a component of the more
extensive Phase 1 Lowlands Restoration Project.

Removing Existing Gas and Liquids. After Line 1228 has been “blown-down”
(natural gas removed) and the relocation Project completed, the remaining section of
the isolated line will be checked for the presence of any liquid. If liquid is found, it will
be collected in temporary traps installed at each end of the line section, containerized,
and disposed of as required by law. The operations to remove the pipe, pipe supports,
and any other related items will begin only after the gas has been evacuated and any
liquids removed. As noted above, SCG will notify South Coast Air Quality Management
District (AQMD), Huntington Beach Police Department, California Highway Patrol,
Caltrans, and Huntington Beach Fire Department, as appropriate, regarding this activity.

Pipeline and Supports Removal. Efforts to remove pipe, pipe supports, and other
related items will be done by the USFWS contractor in a manner to minimize
disturbance. Existing roads and disturbed areas will be utilized to the maximum extent
feasible; however, a work strip 25-feet wide adjacent to the pipeline will also be required
to facilitate the removal of all manmade facilities. The amount of equipment, number of
workers, and the size of excavations will be consistent with the existing permits for
Phase | of the Lowlands Restoration Project.

When excavations are required, the excavated material will be used as backfill if
appropriate. As discussed above, the excavated material is contaminated or otherwise
not suitable for backfill, it will be managed in accordance with the Aera Energy/USFWS
clean-up plan. Soil borings will be monitored by a qualified USFWS contractor who will
visually inspect the removed soils for adverse staining signs, detectable odors, and
using a photoionization detector [PID]. Any such soils suspected of contamination will
be segregated and removed for proper management by the USFWS contractor in
accordance with federal, State, and local requirements and disposed of at a facility
authorized to accept it. Non-contaminated soils not suitable for backfill will also be
managed by the USFWS contractor and used for other purposes. If additional backfill
material is required, such as at a road crossing outside of wetland areas, clean material
compatible with the area will be imported from outside the wetland.

A side boom, welding trucks, and pipe trucks will be used to remove the existing
aboveground pipe. Workers will travel along the 25’ wide work strip next to the pipe and

California State Lands Commission



Draft, Proposed IS/MND
Line 1228 Relocation Project, Bolsa Chica Lowlands
Section 1.0 Introduction and Project Description

cut the pipe into manageable lengths, roughly 30’ to 40’ sections or 80’ sections, using
an acetylene torch or mechanical cutters. Asbestos wrapping is known to occur only
along areas where repairs have been previously conducted. If asbestos wrapping is
encountered, it will be handled as required by health and safety regulations prior to
initiating cutting operations. The side boom will then lift these pipe sections off the
supports and onto pipe trucks (i.e., a tractor with a flat bed trailer) for removal from the
wetland area, either to a lay down area or offsite salvage disposal facility.

The existing above ground section of pipe to be removed lies on an H-type support with
two concrete piers each. Each concrete pier is generally about 3’ in diameter and about
5’ long, with a 2” vertical steel pipe imbedded in it. The piers are thought to be buried in
the ground between 2-4’deep, but burial could be deeper. A horizontal piece of 2”
diameter pipe is welded between the vertical pipes imbedded in each pier, completing
the “H”. The main pipeline rests on this horizontal support member. After the gas
pipeline is removed, the horizontal support member will be cut with a torch. Equipment
will then pull each concrete pier out of the ground separately along with the related steel

pipe.
Any piers that are deeply imbedded in the ground may not be able to be pulled directly
from the ground using the side boom. These piers will be separately dislodged from the

ground with a loader or bulldozer, then lifted with a side-boom and loaded onto a dump
truck for removal from the wetland area.

No excavation work should be required to remove the aboveground pipe and H-type
pipe supports. If any excavation is required, it will be minimized and done with backhoe
style equipment. After removal of the supports, any open cavities will be filled-in by
pushing excavated materials back into the cavity, or left open for further excavation
associated with the construction of the first area to be flooded and the work area
cleaned up. Returning the site to the existing contours is not required as the greater
area is to be concurrently or subsequently excavated and graded as part of Phase | of
the restoration of the Bolsa Chica Lowlands.

Lay Down Areas. Lay down areas used for the relocation activities will also be
used for the pipeline removal activities. Piers and other pipeline materials will be
transported to the lay down areas, consolidated and loaded on large trucks for disposal
outside of the Bolsa Chica Lowlands area as determined by the USFWS contractor in
accordance with all laws and regulations.

Dewatering. If water is encountered during trenching, dewatering of the site will
occur by either collecting and disposing of water offsite per local, State, and federal
regulations or by releasing water onto adjacent vegetated areas for percolation (BMP
measure 3-01). Coordination with RWQCB for the appropriate approvals has been
completed for the Lowlands Restoration Project. The April 23, 2002, RWQCB permit is
anticipated to be used in this event and all conditions associated with this permit will be
implemented.

Pipe Span and Cable Supports Removal. An existing 85 pipe span, along with
the related support towers and foundations, will be removed with the use of the rubber-
tired crane, loader, side boom, and dump truck. The pipe will be cut on each side of the
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span with a torch, pulled across the cable supports, cut into roughly 40’ sections, and
loaded onto trucks. The cable supports, towers, and concrete foundations will then be
lifted out by the side boom and rubber tired crane. These items will be handled in the
same manner as the pipe supports described above. Due to their size, the concrete
foundations may have to be broken up with hydraulic braking equipment and
jackhammers prior to their removal. If so, care will be taken to contain, collect, and
remove all concrete from the Lowland area via use of tarps and other appropriate
measures. A backhoe will be used if any excavation or backfilling is required to remove
the span.

The pipe will be excavated at all buried road crossings and removed. There are five
buried road crossings and each one is unpaved and about 50 feet long. The amount of
material required at each one is approximately 30 cubic yards. The excavation will be
done with a rubber-tired backhoe or similar equipment. The excavated material will be
used as backfill, unless it is determined to contain hazardous level of contaminants or
the area requires further excavation. In this event, soil will be managed in accordance
with the Aera Energy/USFWS clean-up plan and hauled offsite and disposed of per
local, State and federal regulations. Any additional material required for backfill will be
clean material compatible with the area and will be imported from outside the Lowlands.
Any casing pipe, wires, etc., will also be removed during the excavation work. All pipe
will be loaded onto trucks for removal from the wetland area. Any pipes, wires, or other
associated materials that are removed will be disposed of outside the wetland area as
determined by the USFWS contractor, in accordance with applicable laws and
regulations. Any coating on the pipe will be left on the pipe and removed at the storage
site, if required. The pipe, with relatively little salvage value, will ultimately be sold for
scrap.
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